
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014
VB I-70 Super-fund Site

SDMS Document ID

2022494

Time Period: 30AUG03 05SEP03 Report # 007

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

56

7,176.50

Date of Last Accident:

Hours Worked w/o Accident:

N/A

7,716.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.

DOCUMENTComments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03

02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04

20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

DUR
%

Complete

100
30
0
0

20
' These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Four sites remediated to backfill this week, for a total of eighteen homes.
One hundred restoration agreements completed.
Crew rotated back on 9/01/03.

Upcoming Project Activities

• Nine restoration appointments scheduled for next week.
• Four homes scheduled for remediation for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
14

45,067

To Date
18

61,930

Comment

Project Photos

Additional Comments/Observations
Q None

Signed: Date:
05 SEP 03
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